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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION 01 to Task Order 0010, Basic Contract DAAE07-03-D-T073, for the Containerized Maintenance Facility (CMF)

communications systems (C4ISR/CEN) installation, training, and support is extended -

FROM: 30 July 2004

TO:   31 October 2005

This extension is necessary due to unforseen program delays which have affected original scheduling for testing, fielding, and

other release requirements.

The following Contract Lines in Section B have been modified to the new performance completion date of 31 October 2005:

0032AA  Material

0042AA  Travel

0052AA  Contractor Labor

Contractor will remain ready to provide services as contracted by this order when the CMF system(s) become again available.

System Acquisition Manager for the CMF will keep all parties informed of status, and will notify Contractor in a reasonably early

time to allow them preparation for travel if/as necessary to support the program and complete this open effort.

* * * * * NOTHING FOLLOWS * * * * *

                                               *** END OF NARRATIVE A 003 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0032AA        C4ISR FOR TWO CMF SHELTERS                                             LO                    $        215,550.29              __________________________                                                                    __________________

              NOUN: C4I - CONTAINERIZED MAINT

              PRON: P146H0482T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       215,550.29

Modification 01 extends the period of

performance from 2004 Jul 30 through 2005 Oct

31.  This extension is made due to CMF program

delays which have altered time frames for all

other supporting efforts, including training

and fielding.

                              (End of narrative F001)
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0042AA        TRAVEL IN SUPPORT OF C4ISR FOR CMF                                     LO                    $         22,000.00              __________________________________                                                            __________________

              NOUN: C4I - CONTAINERIZED MAINT

              PRON: P146H0482T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $        22,000.00

Modification 01 extends the period of

performance from 2004 Jul 30 through 2005 Oct

31.  This extension is made due to CMF program

delays which have altered time frames for all

other supporting efforts, including training

and fielding.

                              (End of narrative F001)
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0052AA        CONTRACTOR LABOR, C4ISR FOR CMF                                                              $        162,449.71              _______________________________                                                               __________________

              NOUN: C4I - CONTAINERIZED MAINT

              PRON: P146H0482T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       162,449.71

Modification 01 extends the period of

performance from 2004 Jul 30 through 2005 Oct

31.  This extension is made due to CMF program

delays which have altered time frames for all

other supporting efforts, including training

and fielding.

                              (End of narrative F001)
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